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1 157d3/8/200610/3/2005Regulation Development

61d3/20/20061/19/2006Thermal Mercury Unit Questionaire

10 91d8/2/20065/4/2006Tier-1, Phase-1 Application Filing Period

642d2/4/20085/4/2006Tier-1, Phase-2 Application Filing Period

11 242d12/31/20065/4/2006Tier -1, Phase-1 Existing Unit Mercury Testing Requirement

395d8/31/20078/2/2006Tier-1, Phase-1 Final Action on Application

17 510d6/27/20092/4/2008Tier-1, Phase-2 Final Action on Application

21 181d10/31/20065/4/2006Tier-2, Phase-1 Application Filing Period

642d2/4/20085/4/2006Tier-2, Phase-2 Application Filing Period

28 510d6/27/20092/4/2008Tier-2, Phase-2 Final Action on Application

33

32 90d1/26/200710/29/2006Tier-3 Application Filing Period (Non case-by-case request)

12

15

26

3

29

642d2/4/20085/4/2006Tier-1, Phase-1 Early Reduction Credit Control Installation Period13

24 630d1/23/20085/4/2006Tier-2, Phase-1 Early Reduction Credit Control Installation Period

18 720d6/16/20116/27/2009Tier-1, Phase-2 NvMACT Control Installation Period (Non-ERC)

19 1440d6/5/20136/27/2009Tier-1, Phase-2 NvMACT Control Installation Period (With ERC)

31

30

720d6/16/20116/27/2009Tier-2, Phase-2 NvMACT Control Installation Period (Non-ERC)

1440d6/5/20136/27/2009Tier-2, Phase-2 NvMACT Control Installation Period (With ERC)

Jul AprAugJul OctSepFeb Aug

16 300d11/29/20082/4/2008Tier-1, Phase-2 Preliminary Determination of NvMACT

22 395d11/29/200710/31/2006Tier-2, Phase-1 Final Action on Application

27 300d11/29/20082/4/2008Tier-2, Phase-2 Preliminary Determination of NvMACT

7 30d8/1/20067/3/2006Director’s initial determination of De Minimis & public notice

8 90d10/29/20068/1/2006Final determination of De Minimis

9

20

14

25

23 607d12/31/20075/4/2006Tier-2, Phase-1 Existing Unit Mercury Testing Requirement

1d3/8/20063/8/2006Adoption Date of Mercury Program

1d5/4/20065/4/2006Effective Date of Mercury Program4

2

6 61d7/3/20065/4/2006Establish initial determination of De Minimis

5


